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Professional Engineer #92-187709-2202.
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Adolph Timm
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1.0 INTRODUCTION

This report is prepared to fulfill the requirements set forth in the U.S. Environmental
Protection Agency (EPA) Unilateral Administrative Order (UAO) for removal action in
connection with Sandy Smelter site No. 08-Y4, Sandy Salt Lake County, Utah, EPA
Proceeding Under Section 106(a) of the Comprehensive Environmental Response,
Compensation, and Liability Act as amended, 42 U.S.C. 9606(a). In accordance with
EPA requirements, Environmental Reclamation Inc. (ERI) has prepared this final report
detailing all major tasks and critical data regarding volumes, areas, and depth associated
with material excavated, transported, and placed in the Murray Smelter On-Site disposal
area. Section 2.0 summarizes elements of the removal action. Section 3.0 provides the
activities included in the implementation of engineering control measures, material
handling measures, disposal of impacted soil, and site restoration. Section 4.0 describes

operations and maintenance measures during the removal operations.
Resource Management Consultants (RMC) provided project management as Asarco’s

authorized representative. RMC performed project oversight, and quality

assurance/quality control, review of submittals to the EPA.
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2.0 REMOVAL ACTION

The removal action was conducted in accordance with “Sandy Smelters Workplan”,

prepared by Resource Management Consultants (RMC), dated June 25,1998. In

accordance with the work plan, removal of surface soil was conducted at 15 residential

properties located within the historical Sandy Smelter area of Sandy, Utah. The fifteen

properties are located in an area bounded on the north by the south side of 8800 South,

going east to 150 East, south to 8920 South, and west to 60 East. Table 1 presents the

designation number, address, owner, and phone numbers of each property included in the

removal action. The removal action was conducted to depths of 6 inches and 18 inches

based upon lead concentrations that had been previously determined by EPA.

TABLE 1. LOT IDENTIFICATION

Designation Number

Address

Owner

SO725 8821 South 120 East Dominic Priano — 561-3916
S0O763 8831South 90 East Elverda Peterson — 566-0270
SO765 8851 South 120 East Sterling Jenson — 255-0481
SO766 8852 South Center Street Lance Windsor — 685-2483
S0831 8871 South 90 East Elverda Peterson — 566-0270
S0833 8869 South 120 East Bernice Vigil — 255-5084
S0834 8860 South Center Street Kaylynn Paal — 255-8783
S0843 8891 South 60 East Susan Snow — 566-6718
S0845 8889 South 90 East Arthur Henseler — 569-1347
S0846 104 East 8880 South lona Pangos — 255-7728
S0849 8893 South 120 East Leendert Visser — 255-0398
S0851 142 East 8880 South Tracy Cowdell — 566-4287
S0866 8920 South 71 East Jesse Cervantes — 944-8347
S0869 8912 South 120 East Lindy Barton — 255-0681
S0870 8909 South 120 East Angeline Kreger — 566-3503

Removal action activities included initial site mapping, site-specific removal design, site

preparation, air monitoring, and soil sampling and analysis for clean fill. All site soil

sampling activities were previously conducted by EPA.
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Soils at or above removal action levels identified in the work plan were removed and

taken to the Murray Smelter on-site disposal area. Cleanup levels for this removal action

were 1200 ppm lead as an average in the zone or property in surface soils (0-6”"); and

1800 ppm lead as an average in the zone or property in subsurface soils (6-18”).

2.1

2.2

INITIAL SITE MAPPING

Prior to the start of removal activities, Anderson Engineering, Inc. performed
initial site mapping on 12 sites, and ERI performed initial site mapping,
reconnaissance, and surveying on the remaining 3 properties. The data from this
mapping phase were used to develop drawings depicting all structures and
improvements on each property. As part of the site mapping the extent of grass
and type of all shrubs/ trees were documented. Other pertinent site improvements
such as concrete and asphalt structures, fences, sprinkler heads, water meters,
manhole covers, utility lines, telephone line junction boxes (indicating buried
cables), and debris within each residence were inventoried and depicted on the

maps. The pre-removal conditions at each residence were photographically

documented prior to the start of the removal action.

SITE-SPECIFIC REMOVAL DESIGN

The information collected during initial site mapping was used to develop a site-
specific removal design for each property. The design included a description of
the pre-removal condition at each lot. A residence-specific plan was developed
formulating a removal approach for each residence. The specific removal design

for each lot is presented in Appendix A.
ERI met with each property owner and presented the design and removal

approach. During these meetings, all of the owners’ concerns and considerations

were noted and included in the final design. Each property owner was requested
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2.3

23.1

2.3.2

to review the final design package and sign the design document approving the

removal action.

SITE PREPARATION

Prior to commencement of removal activities at each lot, the site was prepared in
such a manner as to keep the potential for disturbance to residences to a
minimum. Site preparation activities included site security, site clearing, and
development of a staging area. Preparation consisted of cleaning the lot of any
material that the homeowner might have left in the yard. Movable pathways,
patios and structures with supports that could be moved were relocated to allow
access for removal of impacted soils. Details of the site preparation are provided

in the following sub-sections.

SITE SECURITY

Upon commencing removal activities in each lot, a yellow caution tape
was placed around the outside perimeter of the lot to deter the general

public and home owners from entering the exclusion zone.

SITE CLEARING

During the homeowner meetings for each lot, the foliage of the lot was
discussed to determine which trees or shrubs the homeowner wanted
removed or protected, and which trees and shrubs the removal contractor
determined could be protected. Based on those discussions, a tree-
trimming subcontractor was retained to perform necessary tree or shrub

removal prior to the beginning of removal activities.
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2.4

24.1

ERI trimmed remaining foliage on the lot, as needed, to improve the
health of the remaining trees and shrubbery. Trimming consisted of
removing the bottom limbs of any trees and bushes up to a height where
the remaining branches and limbs would not be impacted by the removal
equipment. ERI also cut out a large portion of visually noticeable dead
wood, as well as trimming off limbs that were a potential hazard to the
homeowner’s property. Tree stumps were also removed during clearing

and grubbing activities.

AIR MONITORING

The removal action was performed in accordance with the Sandy Smelter
Workplan Section 4.0 Site Safety. Air monitoring was conducted during all

excavation activities. The type and results of this air monitoring program are

‘discussed below.

PERSONAL AIR MONITORING

Personal air monitoring was conducted to measure the exposure of
workers to the hazardous constituents associated with the removal
activities. Air monitoring was conducted each day that excavation took
place. The material being removed contained concentrations of lead above
the respective levels. Monitoring for lead in the breathing zone was
conducted using a small sampling pump. The pump draws air through a
filter cassette placed within the worker’s breathing zone. The filter
collects airborne particles within the breathing zone of the worker, thus
simulating the exposure that the worker is receiving. Criteria for selecting
the individual for monitoring were based on maximum potential for

exposure. Table 2 lists the air monitoring test results.

Page 5 of 14




) (1 1 4 o o 4, ;e 3

.3 3 3 ]

o 1 4 .

TABLE 2. PERSONAL AIR MONITORING TEST RESULTS FOR LEAD

Date Site Value Units
8/4/98 8860 S. Center St. 1.6 Ug/m3
8/4/98 8851 S. 120 East 1.5 Ug/m3
8/6/98 8893 S. 120 East <0.8 ug/m3
8/6/98 8869 S. 120 East <0.8 ug/m3
8/7/98 8889 S. 90 East 34 ug/m3
8/7/98 8893 S. 120 East <0.9 ug/m3
8/8/98 8889 S. 90 East <0.8 ug/m3
8/8/98 8893 S. 120 East <0.8 ug/m3
8/10/98 104 E. 8880 South <0.7 ug/m3
8/10/98 104 E. 8880 South <0.8 ug/m3
8/11/98 8889 S. 90 East <0.7 ug/m3
8/12/98 8909 S.120 East <0.7 ug/m3
8/12/98 8920 S. 71 East <0.7 ug/m3
8/13/98 8912 S. 120 East <0.8 ug/m3
8/13/98 8909 S.120 East <0.8 ug/m3
8/14/98 8912 S. 120 East <0.8 ug/m3
8/14/98 8891 S. 60 East 4.3 ug/m3
8/15/98 8912 S. 120 East <1.1 ug/m3
8/15/98 8909 S.120 East 2.3 ug/m3
8/17/98 8909 S.120 East <1.0 ug/m3
8/17/98 8821 S. Center St. <1.0 ug/m3
8/18/98 8821 S. Center St. <0.8 ug/m3

The OSHA allowable personnel exposure limit for lead is 50 ug/m3.
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3.0 MATERIAL REMOVAL

Removal activities included the implementation of engineering control measures,

material handling measures, disposal of impacted soil, and site restoration.

3.1 ENGINEERING CONTROL MEASURES

During removal activities, the impacted soil was continuously dampened to
minimize production and migration of dust that may have contained
concentrations of lead above the action level. During placement of soil in trucks
for hauling to the Murray Smelter on-site Repository, care was taken to place the
material into the trucks with as little dust production as possible. This involved
wetting the material prior to loading, wetting the material as it was being placed
into the truck, and using care with the loading equipment to shorten the distance

that the material had to fall into the truck.

Streets and equipment were kept clean and free of impacted soil through
decontamination in the staging area and proper loading procedures. Haul trucks
were only allowed to drive on clean roads. Runoff was controlled by the site
excavation, it was not possible for runoff outside of excavation limits. The streets
were routinely cleaned and washed to alleviate any airborne dust production.
Removal personnel were required to wear Level D apparel (hardhats, coveralls,
gloves, leather boots) to reduce the risk of exposure to the impacted soils and to

reduce the risk of injury on the job.
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3.2

3.2.1

MATERIAL HANDLING MEASURES

Removal of impacted soil was conducted using a variety of equipment and
personnel. Most of the impacted soil was removed using a skid steer
loader that loaded the soil into a dump truck, for transport and disposal at
the Murray Smelter Repository. A mini-trackhoe and shovels are some of
the other equipment used to perform removal of impacted soil. Tree
branches and other miscellaneous debris such as old sprinkler systems
were hauled to the Trans Jordan Landfill after all soil was thoroughly

removed.

MATERIALS HANDLING

Removal activities were carefully conducted to decrease the potential for
damage to existing structures such as houses, garages, patios, and concrete
sidewalks and driveways. The bulk of contaminated soil and sod was
removed using powered equipment. Hand tools were necessary for
excavations in sensitive areas such as next to root systems, foundations,
and other structures. Soil was removed to the required depths throughout
each yard, taking care not to damage supporting structures and root
systems of trees and shrubs. This resulted in a tapered “buffer zone”
surrounding structures such as fence posts, concrete foundations, and
concrete walkways. The method of excavation around large root systems
of trees and shrubs was to remove as much soil as practical without
damaging root systems. This resulted in a tapered excavation starting at
the base of the trunk and extending outward to the end of the root mass
growth. The required depth was then excavated from perimeter edges,
such as concrete walk ways, foundations, and adjacent permanent
structures. Immediately following excavation, a laser level and rod were

used to take several readings throughout the entire property. A 6” or 18”
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depth was required at each reading (based upon Work Plan) before the
excavation was finalized. Sheds with dirt floors were hand excavated.
Local utility company locator personnel marked buried utilities on each
lot. Most electricity, phone, and cable TV wiring was located
aboveground. A few phone lines had to be temporarily removed during
the workday to facilitate removal activities, but these lines were
reconnected for the evening. Some homeowners had secondary utility
lines buried in and along yards that were identified during the homeowner
meeting or during daily discussions with the homeowners. Water and
sewer lines were buried several feet lower than the depth required by the
removal activities. All gas lines were located by hand digging before

excavation with larger equipment was authorized.

The materials identified for removal were excavated to a depth of 6 inches
or 18 inches below the final grade as determined in the Work Plan.
Planter boxes and flowerbeds that homeowners did not want saved were

also excavated to the required depth.
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3.2.2 QUANITIES OF MATERIAL REMOVED

33

Table 3 presents a summary of estimated excavation volumes at each

residence, based on haul truck weights.

TABLE 3. QUANTITIES OF MATERIAL REMOVED

Property Number 6 Inch Removal 18 Inch Removal | Volume Removed
Designation Area (sqft) Area (sqft) (cubic yards)

869 2015 1332 111.31
866 814 0 15.07
851 1321 1617 114.30
845 4761 0 88.17
765 859 4182 248.24
870 6383 1162 182.76
834 5935 2722 261.13
846 2005 0 37.13
831 0 1818 101.00
763 787 0 14.57
725 2304 0 42.67
843 150 423 26.28
833 1187 1399 99.70
849 4592 506 113.15
766 5624 0 104.15

TOTAL 38737 15161 1559.63

DISPOSAL

All removed materials were transported to the Murray Smelter On-Site disposal

area using highway-type trucks with the loads covered. The Murray Smelter Site

was designated by the EPA as the disposal area for all removed soil.
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3.4

SITE RESTORATION

The excavated areas were backfilled with topsoil or gravel in areas where
homeowners did not want topsoil. Backfill cones were used to confirm the depth
of backfill. Cones that were of the height of required excavation were placed in
intervals throughout the yard. Backfill was then placed in the yard to the height
of the cones. This process added to both the efficiency of the backfill process and

also verified the correct excavation and backfill depth.

Concrete flat work was completed where the existing concrete did not provide a
sufficient barrier and anywhere that concrete was damaged during the removal
process. Fences that required removal during the remediation process to allow
access to the site were replaced. Sprinkler systems that were removed were

replaced with new systems.

Analytical laboratory tests were completed on all backfill materials including the
topsoil, gravel, and sod. The testing was conducted to confirm that backfill
material did not contain lead and arsenic concentrations above replacement
requirements, specified in the UAO as 100 ppm for Pb, and 25 ppm for As. The
test results indicated that concentrations were well below EPA requirements.

Table 4 contains the topsoil and backfill analytical test results.
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TABLE 4 TOPSOIL AND BACKFILL ANALYTICAL RESULTS

Date Collected |[Location |Type of Material |Lead Arsenic |Units
7/31/98 Geneva Gravel 57 <10 ppm
7/31/98 Geneva Gravel 67 <10 ppm
7/31/98 Geneva Gravel 64 <10 ppm
7/31/98 Geneva Gravel 52 <10 ppm
7/31/98 Geneva Gravel 58 <10 ppm
7/30/98 Midas Pit Topsoil 72 <10 ppm
7/30/98 Midas Pit Topsoil 71 <10 ppm
7/30/98 Midas Pit Topsoil 70 <10 ppm
7/30/98 Midas Pit Topsoil 65 <10 ppm
7/30/98 Midas Pit Topsaoil 72 <10 ppm
8/11/98 Brookline Sod 78 11 ppm
8/11/98 Brookline Sod 67 12 ppm
8/11/98 Brookline Sod 70 14 ppm
8/11/98 Brookline Sod 75 <10 ppm
8/11/98 Brookline Sod 69 15 ppm

Page 12 of 14




CH (O (1 (OO o, OO @O c; @oe 4o acago o 4y

]

4.0 OPERATIONS AND MAINTENANCE

Operation and maintenance activities at the site consist of maintenance of revegetated
areas. Log-term erosion protection of the properties was accomplished through

revegetation and maintenance activities. These activities are described below.

4.1 REVEGETATION

Upon completion of removal activities, each lot was backfilled with
approximately either 6 inches or 18 inches depending upon the depth of removal.
In most lots sod was placed on top of the topsoil in the properties except where
flowerbeds were to be planted. Brookline Farms Inc. provided the sod, trees and
all plants. In areas where the homeowner did not want sod or vegetation, such as

driveways, gravel was placed.

Each property was replanted with vegetation types that were agreed upon in the
homeowner meeting. The replanting involved shade trees, bushes, shrubs, and

flowers.

4.2  FINAL PUNCHLIST

After substantial site restoration, ERI and representatives of RMC visited each
residence. A final punchlist was developed during this final site visit. After the

final site visit, all items in the punchlist were completed.

43  ASBUILT SITE PLANS

At the conclusion of site restoration, as built site plans containing work
completion notices were signed by each property owner approving the site
restoration. The Asbuilt Site Plans and work completion notices are presented in

Appendix A. Each Plan depicts, in detail, the final configuration of the restored
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4.4

property as directed and approved by the property owner or authorized

representative.

MAINTENANCE

ERI has provided a one-year guarantee on all vegetation located within each lot
whether the vegetation was replanted or left in place. The guarantee states that if
it can be shown that vegetation died due to activities associated with the removal
action, ERI will replace the vegetation provided the homeowner provides

reasonable care for the vegetation.

Additionally, ERI will also return in the Spring of 1999 to review each lot and to
remedy any problems that may have occurred over the Winter season. This may
include rolling sodded areas, replanting seeded areas, and repairing depressions in

yards due to settling.
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 725 Date: | /(0/5Y

Owner: Dominic Priano

Property Address: 8821 S. 120 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signature: @,M Zlé‘z\ Signature: /f
AN
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OWMER 15  NOT  Harry SITE-SPECIFIC WORK COMPLETION NOTICE
g . SANDY SMELTER SITE
= vith  Topsed | wadesr TIME CRITICAL REMOVAL

; AREA NOT 0(555 i7?),. soa 11 . LotNo.: _S0725 oate: U/7-98
REMEDIATED Sy

Property Address:

In accordance with the U.S. Environmental Protection Agency (EPA) Administrative
Order on consent (EPA Docket No. CBRCLA VII-98-16 ), and the Sandy City
Smelter’s Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
(RMC) (ASARCO’S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.

The removal and subsequent restoration were completed in accordance with this
gite—specific design plan approved by the property owner. After substantisl
completion of work at the above-referenced property, RMC’s representative
developed a final punch list in conjunction with the owner, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been implemented, and restoration of the property is now complete
as shown on this plot plan.

In the spring of 1999, our landscape subcontractor will visit each property to
inspect the condition of sod and landscaping at the above-referenced property. The
landscape subcontractor has provided a warranty for the sod and will inspect its
condition to determine if any int or repl t is required. The tree
ant shrubbery installed at the above-referenced property are also warrantied for a
period of one year, provided that the homeowner provides the normal maintenance
and care required to successfully develop vegetation.

This notice will finalize the work in the above-referenced property with the
exception, of warranty work as cited above. By signing this notice, you ackmowledge
that the removal and restoration at the property have been completed in
accordance with the site—specific d port approved by the property owner
prior to the ﬂ.ti( 3f work. ’

Signatuye] 2 ot
operty Owner Property Owner

LEGEND
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i APPROX. LOT BOUNDRY

UNDERGROUND UTILITY AIR CONDITIONER

& ¢ wflXet

——OH———0H——  OVERHEAD UTILITY LIGHT POLE
00— CHAIN LINK FENCE UTRLITY POLE
X X——  BARBED WIRE FENCE SPRINKLER HEAD
CONCRETE CURBING SURVEY CONTROL
POINT
4‘7
O—28% TREE =AY
“ A CONCRETE SURFACE
o S
O—f, SHRUB

o—* FLOWER BUILDING

6—INCH REMOVAL/

RESTORATION AREA GRAVEL SURFACE

SN
\ 18—INCH REMOVAL/
\\ RESTORATION AREA GARDER,PLUNILR AREL
M\ g
TITLE:
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 763 Date: ([ /19/55

Owner: Elverda Peterson

Property Address: 8831 S. 90 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signature: wa. @L Signature: /J(/(
T

ASARCO EPA
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 831 Date: [1{10{5?

Owner: Elverda Peterson

Property Address: 8871 S. 90 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

EPA

LA y
Signature:_ / =T Signature: &
AN




SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

LotNo.: _SQ763, S0881 pate: /[ / 7( ?8

Owner: _ELVERDA PETERSON
Property Address:

REMOVE PLASTIC —

EDGINC .
e - - /y&—-—r e

in accordance with the U.S. Environmental Protection Agency (EPA) Administrative
Order on consent (EPA Docket No. CERCLA VII-98-16 ), and the Sandy City
Smelter's Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
WOOD (RMC) (ASARCO’'S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.

27’

The removal and subsequent restoration were completed in accordance with this
site—specific design plan approved by the property owner. After substantial
completion of work at the above-referenced property, RMC's representative
developed a punch list in conjunction with the owner, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been implemented, and restoration of the property is now complete
as shown on this piot plan.

In the spring of 1999, our landscape subcontractor will visit each property to
inspect the condition of sod and landscaping at the above-referenced property. The
landscape subcontractor hes provided a warranty for the sod and will inspect its
condition to determine if any maint or repie t is required. The tree
and shrubbery installed at the above-referenced property are also warramtied for &
period of one year, provided that the homeowner provides the normal maeintenance
and care required to sfully develop veg:

FLOWER
BED |

This notice will finelize the work in the above-referenced property with the
exception, of warranty work as cited above. By signing this notice, you acknowledge
that the removal and restoration at the property heve been completed in
accordance with the site—specific design report approved by the property owner
prior to the start of work.
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 765 Date: IL/12/9 8

Owner: Sterling Jensen

Property Address: 8851 S. 120 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signature: d...w—, % Signature: Ki{é /

ASARC% EPA
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SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

LlotNo.: _SO076858 Date: —//M 5

Owner: _STERLING & PHYLIIS JENSEN
Property Address: 7

In accordance with the U.S. Environmental Protection Agency (EPA) Administrative
Order on consent (EPA Docket No. CERCLA VIII-98-18 ), and the Sandy City
Smelter's Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
(RMC) (ASARCO'S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.

The removal and subsequent restoration were completed in accordamnce with this
site—specific design plan approved by the property owner. After substantial
completion of work at the above-referenced property, RMC's representative
developed a final punch list in conjunction with the owner, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been implemented, and restoration of the property is now complete
as shown on this plot plan.

In the spring of 1999, our landscape subcontractor will visit each property to
inspect the condition of sod and landscaping at the above—referemced property. The
landscape subcontractor has provided a warranty for the sod and will inspect its
condition to determine if any int or repl t is required. The tree
and shrubbery installed at the above-referenced property are also warrantied for a
period of one year, provided that the homeowner provides the normal maeintenance
and care required to successfully develop vegetation.

This notice will finalize the work in the above-referenced property with the
exception, of warranty work as cited above. By signing this notice, you ackmowledge
that the removal and restoration at the property have been completed in
accordance with the site-specific design report gpproved by the prope; owner
prior to the start of work. i )
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 766 Date: [[/10/9 8

Owner: Lance Windsor

Property Address: 8852 S. Center St.

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signature: Z«M /%Z Signature: U/K

WSARCO / EPA A




= e e

N

.

N
a
>

SITE-SPECIFIC WORK COMPLETION NOTICE

SANDY SMELTER SITE
e 11/2/2%

TIME CRITICAL REMOVAL

LotNo.: _S07668
Owner: _LANCE WINDSOR
Property Address:

In accordance with the U.S. Environmental Protection Agency (EPA) Administrative
- 4 Order on consent (EPA Docket No. CERCLA VII-98-16 ), and the Sandy City

h Smelter's Work Plen dated June 25, 1998, Resource Management Consultants, Inc.,
(RMC) (ASARCO'S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.
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e & site—specific design plan approved by the property owner. After substantial

completion of work at the above-referenced property, RMC's representative

developed a final punch list in conjunction with the owner, itemizing all actions to
3 be completed according to the design report. This punch list included property

i owner requirements for any minor adjustments and final restoration of the

'k'-‘ s 4 above-referenced property. All items on the punch list developed during this

meeting have been implemented, and restoration of the property is now complete
as shown on this plot plan.

in the spring of 1999, our landscape subcontractor will visit each property to
inspect the condition of sod and landscaping at the above—referenced property. The
landscape subcontractor has provided a warranty for the sod and will inspect its

2 condition to determine if any maintenance or replacement is required. The tree

< and shrubbery instelled at the above-referenced property are also warrantied for a
period of one year, provided that the homeowner provides the normal maintenance
3 and cere required to fully develop vegetati
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. This notice will finalize the work in the above-referenced property with the
exception, of warramty work as cited above. By signing this notice, you acknowledge
that the removal and restoration at the property have beem completed in

accordence withf)the site—~ esign report approved by the property owner
prior to the of work.
TREES TO BE
REMOVED BY
EPA

ture:

Property Owner

LEGEND

EXCAVATION BOUNDARY WATER METER

AN NN N NN NN
\ \\L\\ \ \\\ \\ \ \“\\\ \\.

\,
N,
e

VEGETATION
REPLACE WITH SOD'

|

SCRAPE OFF t

~$6o
oV
— e = APPROX. LOT BOUNDRY [<]  CAS METER
UNDERGROUND UTILITY AIR CONDITIONER
——OH———OH——  OVERHEAD UTILITY X LIGHT POLE
CHAIN LINK FENCE Qs R PRt
X X——  BARBED WIRE FENCE e SPRINKLER HEAD
[ ovarecusrrariansnn snsarsananand CONCRETE CURBING @_ SURVEY CONTROL
POINT
@—-—*‘* TREE 7
. 74, CONCRETE SURFACE

® V5 ”3 SHRUB

b o —* FLOWER BUILDING
§ 6-INCH REMOVAL/
" RESTORATION AREA O —
. - N
L N \] 18-INCH RemovaL/
\\\ RESTORATION AREA
— "

LANCE WINDSOR
8852 SOUTH CENTER STREET
SANDY, UTAH 84070

Lriid

ASBUILT

PREPARED FOR:

ASARCO
0 12 24
: 2 SHT
? DATE: OCTOBER 1998 PROJECT § 1 OF 1
e I S ik L - 1 OWG/FIG #:  50766AB.OWG ¥ &
:ES‘E: DRAWING AND SITE SURVEY PROVIDED ANDERSON ENGINEERING, INC. CHECKED: SAALE: AS NOTED P SIeky D




i Y s N s W s A s Y coe O s N st Y s SN s S s [N s Y G S s v B G GRS [y D By S

ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 833 Date:_J|/(0 /7%

Owner: Bernice Vigil

Property Address: 8869 S. 120 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

J—
Signature: Q/,,m,‘_,/ %L/é Signature: %/&

WSARCOZ EPA Vo N
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SITE—SPECIFIC WORK COMPLETION NOTICE

SANDY SMELTER SITE
Date: Ms

TIME CRITICAL REMOVAL

lofNo.: SOASS
Owner: _NETALIE VIGIL

Property Address: _A860 SQUTH 120 EAST. SANDY. UTAH 84070

In accordance with the U.S. Environmental Protection Agency (BPA) Administrative
Order on consent (EPA Docket No. CERCLA VIII-98-18 ), and the Sandy City
Smelter's Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
(RMC) (ASARCO'S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.

The r 1 and sub t restoration were completed in accordance with this
site—specific design plan approved by the property owner. After substantial
completion of work at the above-referenced property, RMC's representative
developed a final punch list in conjunction with the owner, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor sdjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been implementaed, and restoration of the property ls now complete
as shown on this plot plan.

In the spring of 1999, our landscape subcontractor will visit each property to
inspect the condition of sod and landscaping at the above-referemced property. The
landscape subcontractor has provided a warramnty for the sed and will inspect its
condition to determine if any int or repl t is required. The tree
and shrubbery installed at the above-referenced property are also warrantied for a
period of one year, provided that the homeowner provides the normal maintenance
and care required to successfully develop vegetation.

This notice will finalize the work in the above-referenced property with the
exception, of warranty work as cited above. By signing this notice, you acknowledge
that the removal and restoration at the property have beem completed in
aceordence with the site-specific design report approved by the property owner
prior to the start of work. |
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

Lot Number: 834 Date: [(/10/5§
Owner: LeRae Hyde '

Property Address: 8860 S. Center St.

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,

Inc (ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

%@Z é/vA
Signature: ( - 3 Signature:

ASARC EPA Y ~
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SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

LotNo.: 30834 Date: Mz_a

Owner: _LAWRRNCE BROWN
Property Address: _8860 SOUTH CENTER STREET

In aceordance with the U.S. Environmental Protection Agency (EPA) Administrative
Order on consent (EPA Docket No. CERCLA VII-98-18 ), and the Sandy City
Smelter's Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
(RMC) (ASARCO'S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.

The r 1 and subsequent restoration were pleted in d with this
site~specific design plan approved by the property owner. After substantial
completion of work at the above-referenced property, RMC's representative
developed a final punch list in conjunction with the owner, itemizing all actiona to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been impiemented, and restoration of the property is now complete
as shown on this plot plan.

In the spring of 1999, our landscape subcontractor will visit each property to
inspect the condition of sod and landscaping at the above-referemced property. The
landscape subcontractor has provided a warranty for the sod and will inspect its
condition to determine if any int or repl t is required. The tree
and shrubbery installed at the above-referenced property are also warrantied for a
period of one year, provided that the homeowner provides the normal maintenance
and care required to fully develop vegetati

This notice will finalize the work in the above-referenced property with the
exception, of warranty work as cited above. By signing this notice, you ackmowledge
that the removal and restoration at the property have been completed in
accordance with the site-specific design report approved by the property owner
prior to the lt:rt of york.
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 843 Date: [V/0/5 8

Owner: Susan Snow

Property Address: 8891 S. 60 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

4 A\
Signature: M Signature:
%ASARCO EPA v
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SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
LotNo.: _S0843 Date: C C-X
Owner: _SUSAN SNOW
Property Address: _8891 SOUTH 60 RAST. SANDY, UTAH 84070

In accordance with the U.S. Environmental Protection Agency (EPA) Administrative
Order on comngsent (EPA Docket No. CERCLA VIII-98-16 ), and the Sandy City
Smelter’s Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
(RMC) (ASARCO'S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.

The removal and subsequent restoration were completed in accordance with this
gite—-gpecific design plan approved by the property owner. After substantiel
completion of work at the above-referenced property, RMC's representative
developed a final punch list in conjunction with the owner, i{temizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been implemented, and restoration of the property is now complete
as shown on this plot plan.

In the spring of 1999, our landscape subcontractor will visit each property to
inspect the condition of sod and landscaping at the above-referenced property. The
landscape subcontractor has provided a warranty for the sod and will inspect its
condition to determine if any int or repl t is required. The tree
and shrubbery installed at the above-referemced property are also warrantied for a
period of one year, provided that the homeowner provides the normal maintenance
and care required to successfully develop vegetation.

This notice will finalize the work in the above-referenced property with the
exception, of warranty work as cited above. By signing this notice, you ackmowledge
that the removal and restoration at the property have been completed in

accor the site—specific desl(n report approved by the property owner
the s of work. |
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 845 Date:l/io /58

Owner: Arthur Henseler

Property Address: 8889 S, 90 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from

ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signature: dw%@ Signature; M /\

ASARCO EPA




SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

totte.s _SiaAS sun U2/ 25

Owner: _ARTHUR HENSELES
Property Address: _8689 SQOUTH 90 RAST

SAVE IRISES

In accordance with the U.S. Environmental Protection Agency (EPA) Administrative
Order on consent (EPA Docket No. CERCLA VIII-98-~18 ), and the Sandy City
Smeiter’'s Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
(RMC) (ASARCO'S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.

The removal and subsequent restoration were completed in accordance with this
site-specific design plan approved by the property owner. After substantial
completion of work at the above-referenced property, RMC's representative
developed a final punch list in conjunction with the owner, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been implemented, and restoration of the property is now complete
as shown on this plot plan.

In the spring of 1999, our landscape subcontractor will visit each property to
inspect the condition of sod and lendscaping at the above-referenced property. The
landscap b actor has provided a warranty for the scd and will inspect its
condition to determine if any int or repl t le required. The tree
and shrubbery installed at the above-referenced property are also warrantied for a
period of one year, provided that the homeowner provides the normal maintenance
and care required to sfully develop vegetati

This notice will finalize the work in the above-referenced property with the
exception, of warranty work as cited above. By signing this notice, you acknowledge
that the removal and restoration at,the property have been completed in
accordance with the site—specific dé¢sign report approved by the property owner
prior to the lt‘_l\r'. o( work.l
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 846 Date:tlZ/O/ 25

Owner: Iona Pangos

Property Address: 104 E. 8880 South

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCOQ?’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signature: ,/%Z\ Signature: ‘;Zg ‘ ’ ‘EL
ASARCO EPA ‘ '
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BASE DRAWING AND SITE SURVEY PROVIDED ANDERSON ENGINEERING, INC.

LotNo.: 50848

Owner: _IONA PANGOS

SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

e L1 /5/78

Smelter’s Work Plan dated June 25,

The r al end sub

above-referenced property. All items

as shown on this plot plan.

and care requi

Property Address: _104 EAST 8880 SOUTH. SANDY, UTAH B4070

In accordance with the U.S. Eavironmental Protection Agency (EPA) Administrative
Order on comsent (EPA Docket No. CERCLA VII-98-18 ), and the Sandy City

1998, Resource Management Consultants, Inc.,

(RMC) (ASARCO’S contractor) has compieted the removal activity and subsequent
site restoration at the above-referenced property.

t restoration were completed in accordance with this
site—specific design plan approved by thes property owner. After substantial
completion of work at the above~referenced property, RMC’'s representative
developed a final punch list in conjunction with the owner, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the

on the punch list developed during this

meeting have been implemented, and restoration of the property is now complete

In the spring of 1998, our landscape subcontractor will visit each property to

inspect the condition of sod and landscaping at the above-referenced property. The

landscape subcontractor has provided a warranty for the sod and will inspect its

condition to determine if any maintenance or replacement is required. The tree

and shrubbery installed at the above-referenced property are also warrantied for a

period of one year, provided that the
d to

homeowner provides the normal maintenance

sfully de
This notice will finalize the work in
exception, of warranty work as cited
that the removal and restoration at

prior to the start of work.

lop vegetation.

the above-referenced property with the
above. By signing this motice, you acknowledge
the property have been completed in

accordance with the site—-specific design report approved by the property owner

ature: ?éiziﬁagagfégfyczz‘zL_su ture:
TO] y id R
ﬁ"’/’gb‘!f" (190 ug £27 )
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 849 Date: / /(_/&4’? Y

Owner: Leendert Visser

Property Address: 8893 S. 120 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

ignature 1gnature Vl/ ! ~_




SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

LotNo.: S0840 Date: / t / J/{ 9 8

Owner: _LEENDERT VISSER
Property Address:

In accordance with the U.S. Environmental Protection Agency (EPA) Administrative
Order on consent (EPA Docket No. CERCLA VII-98-18 ), and the Smdy City
Smelter's Work Plan dated June 25, 1998, Resource Manag Itants, Inc.,
(RMC) (ASARCO'S contractor) has completed the removal activity md subsequent
site restoration at the above-referenced property.

&
.

)
.

|

S

o

The removal and subsequent restoration were completed in accordance with this
site-gpecific design plan approved by the property owner. After substantial
completion of work at the above-referenced properfy, RMC's representative
developed a final punch list in conjunction with the owner, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final resteration of the

7 above—-referenced property. All items on the punch list developed during this

L .4[‘@ meeting have been implemented, and restoration of the property is now complete
as shown on this plot plan.
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In the spring of 1999, our landscape subcontractor will visit each property to
inspect the comdition of sod and landscaping at the above-referenced property. The
landscape subcontractor has prmded a nrnnly for the sod and will inspect its
condition to determine if any pi t is required. The tree
and shrubbery installed at the above— rolcraneod property are also warrantied for a
period of one year, provlded that t.be homoomr provides the normal maintenance
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This notice will finalize the work Iin the above-referenced property with the
exceplion, of warranty work as cited above. By signing this notice, you ackmowledge
that the and restoration at the property have been completed in
accordance/ with the site-specific design report approved by the property owner
of work.
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 851 Date: [I/10/5%

Owner: Tracy Cowdell

Property Address: 142 East 8880 South

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signamre:ﬁ,’w /%Z\ Signature: v
ASARC% EPA
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SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
LotNo. S0881 pate: [9/23
Owner: _TRACY & REBRKAH COWDELL
Property Address: _142 EAST 8880 SOUTH, SANDY, UTAH 84070

In accordance with the U.S. Enviroamental Protection Agency (EPA) Administrative
Osder on consent (EPA Docket No. CERCLA VHI-98-18 ), and the Sandy City
Smeiter's Work Plan dated June 25, 1998, Resource Manegement Consultamts, Inc.,
(RMC) (ASARCO'S t ) bas pleted the removal sctivity and subsequent
site restoration at the above-referenced property.

The t restoration were completed im accordance with this
duwcwm»wu&apwm After substantial
completion of work at the above-referemced property, RMC's representative
deveioped a finel punch list in coajunction with the owner, itemising all actions to
bs completed according to the design report. This punch list included property
owner requirements for eny minor adjustments and final restoration of the
abovs-referenced property. All lum on the punch list developed durimg this
meeting have been impl and fon of the property is now complete
es shown om this plot plln

In the spring of 1999, our land: beontract -ﬂlvﬂtuohpnmh

hlpootmooulﬂ.ionolndmd' dscaping at the above-ref property'l'ho
mvuodlnmnvtortho.odud'ulmpoot
oondmontodotemlmnmmdt or is required. The tree

mdmmw«.cmoummmmmmmmdh-
period of one year, ntovldod that the Mnmer provides the normal maeaintenance

and care required to sfully develop veg

This notice will finalize the work in the above—referenced property with the
exception, of warranty work as cited above. By signing this motice, you acknowiedge

that the removal and rmnuon at the pro have been completed in

scoordance with the aite— dn’n approved by the property owner
prior to the -un of 'ork/l /
Signature: / (Wt A: [ Z s:p.mre:
F'M/yﬂ” Property Owner
v
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ADDENDUMTO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 866 Date: ||/ /9%

Owner: Jesse Cervantes

Property Address: 8920 S. 71 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signature; _ f% Signature:
ASARCO EPA
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SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

lotNo.: _SOBB8 = Date:

In sccordance with the U.S. Environmental Protection Agency (EPA) Administrative
Order on consent (EPA Docket No. CERCLA VIII-98-16 ), and the Sandy City
Smelter’s Work Plan dated June 26, 1998, Resource Mansgement Consultants, Inc.,
(RMC) (ASARCO'S comtractor) has completed the removal activity and subsequent
site restoration at the above-referemced property.

The removal and subsequent restoration were completed in accordancs with this
site-specific design plan approved by the property owner. After substamtial
completion of work at the above-referenced property, RMC's representative
developed a final punch list in conjunction with the owner, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been impl ted, and restoration of the property is mow complete
as shown on this plot plan.

In the spring of 1999, our landscep beomtractor will visit each property to
inspect the condition of sod and landscaping at the above-referemced property. The
landscap boontractor hes provided a warremty for the sod and will imspect its
oondition to determine if eny maint or repla t is required. The tree
and shrubbery installed at the above-referemced property ere also warrantied for a
period of one year, provided that the homeowner provides the normal maintenance

and care required to ully P veg

This notice will finelize the work im the above—referemced property with the
exooption, of warranty work as cited above. By signing this you
that the r 1 and restoration at the property have beem completed in
accordance with the site—specific design report approved by the property ownmer
prior to the stert of work.

Signature: Signature:
Property Owner Property Owner
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

Lot Number: 869 Date: H / (0{ 7 X

Owner: Lindy Barton

Property Address: 8912 S. 120 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing

1 K /{
[, U \_

EPA

Signature:




SLOPE SECTIONS TOWARD BACK OR WEST END OF LOT SITE-SPECIFIC WORK COMPLETION NOTICE

SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Q} IotNo.: _S0869 Date: /0 23 8

Owner: _LINDA BARTON
Property Address:

NOTES In accordance with the U.5. Emvironmental Protection Agency (BPA) Administrative

(“;R ADE T Order on consent (EPA Docket No. CERCLA Vili-98-16 ), and the Sandy City
= = - Smelter's Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
% {‘ %
F-F\)ONT OF t 3 N ® Y, V) PROPERTY ,ONTNN} SPRINKEER (RMC) (ASARCO’'S contractor) has completed the removal activity and subsequent
YAPD N TAKE ALL , 7 R SYSTEM. REPLACE ALL. site restoration at the above-referenced property.
3 g 4 Mg L
(\ 0 A 2) SPRINKLER SYSTEM AND OUTBHIDE The removal and subsequent restoration were completed in accordance with this
S -RAP W*‘ OD 9 HYDRANT CONNECTED TO MAIN site—specific design plan approved by the property owner. After substantial
DO NOT % ™ WATER LINE completion of work at the above-referenced property, RMC's representative
developed a final punch list in conjunction with the owner, itemizing all actions to
SOD be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the

above-referenced property. All items on the punch list developed during this
meeting have been implemented, and restoration of the property is now complete

S— S OD as shown on this plot plan.

in the spring of 1999, our landscape subcontractor will visit each property to

Y " b “ inspect the condition of sod and landscaping at the above-referenced property. The
ey ‘ landscape subcontractor has provided a nmnty for the sod and will inspect its
e N R Y N FRAME condition to determine if any maint pl t is required. The tree
", and shrubbery installed at the nbove—rekrsnced property are also warrantied for a
e % BU“_D[ NG period of ome year, provided that the homeowner provides the normal maintenance
L L and care required to successfully develop vegetation.
Aol ) BUREDX

This notice will finalize the work in the above-referenced property with the

GA) I_IME exception, of warranty work as cited above. By signing this notice, you acknowledg
G ATE that the removal and restoration at the property have been completed in
accordance with the site-specifie design report approved by the property owner
prior to the Lart of work.
Signature: ’Z.TJ' ,--.“.‘; QA
roperty 079\ Property Owner
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ADDENDUM TO
SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL
Lot Number: 870 Date:“{(b(j y

Owner: Angeline Kreger

Property Address: 8909 S. 120 East

This addendum is enclosed with the final “As built” property drawing approved by the
homeowner. The drawing contains diction allowing the homeowner to approve the
removal and restoration performed by Resource Management Consultants,
Inc.(ASARCO’s contractor) at the subject property in accordance with the site specific
design plan. This addendum also serves as a vehicle for designated representatives from
ASARCO and the EPA as authorized witnesses to the subject drawing showing
homeowner approval.

Signature: /Q,mp,t @ Signature: g /"K
1 N

ASARC(ﬂ EPA
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SITE-SPECIFIC WORK COMPLETION NOTICE
SANDY SMELTER SITE
TIME CRITICAL REMOVAL

Date: 10123’25

LotNe.: _S0870
Owner: _ANGELINE KREGER

Property Address: _8909 SOUTH 120 EAST. SANDY. UTAH 84070

In accordance with the U.S. Bnvironmental Protection Agency (EPA) Administrative
Order on consent (EPA Docket No. CERCLA VIII-98-18 ), and the Sandy City
Smelter’s Work Plan dated June 25, 1998, Resource Management Consultants, Inc.,
(RMC) (ASARCO’S contractor) has completed the removal activity and subsequent
site restoration at the above-referenced property.

The r 1 and subsegquent restoration were completed in accordance with this
site—specific design plan approved by the property owner. After substantial
completion of work at the above-referenced property, RMC’z representative
developed a final punch list in conjunction with the owmer, itemizing all actions to
be completed according to the design report. This punch list included property
owner requirements for any minor adjustments and final restoration of the
above-referenced property. All items on the punch list developed during this
meeting have been implemented, and restoration of the property is now complete

as shown on this plot plan.

4 - ‘ & GARAGE f"i. In the spring of 1999, our lamdscape subecontractor will visil each property to
K} s s J e N ingpect the condition of sod and landscaping at the above—referenced property. The
. = 4 b2 ~ 5 E | landscape subconiractor has provided a warranty for the sod and will inspect its
0 i » * i 3 7 condition to determine if any maint or repl t is required. The tree
PA - . % | & and shrubbery installed at the above-referenced property are also warrantied for a
" s & | period of one year, provided that the homeowner provides the normal maintenance
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